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Project	Overview
• Purpose of the project is to replace two aging courts buildings.
• The current buildings are over 40 years old and are under 
capacity for current courts needs. 

• Overcrowding conditions are creating significant security and 
functionality concerns.

• Major systems of the current buildings are beyond their useful 
life and in need of replacement or major repair.

• The new courts building will provide an up to date facility and 
is designed to meet courts needs into the future.

• The existing buildings will eventually be renovated to provide 
space for meeting current and future needs.
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Project	History
• Originally started in 2006 with Facility Space Needs Study resulting 
in funding and design application of a new Courthouse.

• Project halted in 2009 at Design Development phase due to 
recession.

• Project was reassessed in 2012 and with Board approval resumed in  
November 2013.

• A project Task Team was established including County staff, Moseley 
Architects, and MBP.

• Board of Supervisors Facility Committee has met monthly and have  
been actively engaged on project to date.

• Moseley Architects were engaged to continue design work.
• Courthouse user groups were revisited by Staff and Architect to 
update their needs.

• Commonwealth Attorney Offices added to scope of original project.
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Project	History	Continued
• Judges, Commonwealth Attorney, Clerks Office and Sheriff’s 
representatives were consulted on final design

• Final design approved in the Spring of 2014
• VRA financing was obtained in March of 2014.
• MBP was selected to provide construction management 
services.

• Bid documents and construction drawings were developed, 
and finalized by the team. 

• Construction documents completed October of 2014.
• Advertisement for bids on November 2nd, two months ahead 
of schedule.

• 8 Bids were received on December 18 and opened on 
December 19.
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Project	History	Continued
• Low bid was submitted from Gulf Seaboard in the amount 
$27,747,400.

• Bids were critically reviewed by staff team, Mosley, and MBP
• Determination has been made that the low bidder has met 
the bid requirements.

• A notice of Intent to Award was Posted on January 14th, 2015.
• A protest was received by the second low bidder on January 
26th.

• The County has denied the protest based on Procurement 
Code and bid documentation.
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Current	Status	
• The project is approximately two months ahead of the original 
schedule.

• Contractor mobilization is scheduled for March, 2015.
• The project anticipates 18 Months for construction.
• Completion is targeted for late fall 2016.
• Occupancy is scheduled for late 2016/early 2017.
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Scope:	New	Court	House	Project
• Courthouse consists of 115,000 gross square feet with two above grade 
floor levels and a partial basement.

• Total of six finished courtrooms and associated office and support 
spaces will be housed in the building.

• Build out space for two additional courtrooms in the future.
• The secured entry will have an X‐Ray unit and walk‐through metal 
detectors for screening of staff, visitors, and their articles or packages 
when entering the building.

• Security will also use multiple CCTV and glass breakage detection.
• The building will be served by five elevators. Two passenger elevators 
for public use and a third elevator will open off the restricted corridors 
at all three floor levels and will be used by judges and other authorized 
court personnel. Two secure prisoner elevators will serve the holding 
areas and basement levels.

• Total of six cells and six holding tanks are located in the basement.
• Two lane pull through sally port used to transition prisoners to cells and 
tanks. 7
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SITE	LAYOUT	ON	PROPERTY
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SITE	LAYOUT	ON	PROPERTY
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OVERVIEW
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ENRTY	VIEW
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ENTRY	VIEW
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VIEW	LOOKING	WEST
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SOUTH	VIEW



15

CIRCUIT	COURT
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GENERAL	DISTRICT	COURT
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J	&	DR	COURT



Next	Steps
• Finalize Contract Award
• A space study will be conducted in 2015 to determine the best 
use of the buildings to be vacated.

• Evaluate savings from below projected estimates and 
determine if those funds should be invested in the 
renovations.

• Build new Courts facility.
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